



Corporation of the Municipality of Temagami

Memo No.
2015-M-091

Memorandum to Council

Staff
 Committee

Subject: Spruce Drive Update

Agenda Date: December 10, 2015

Attachments:

RECOMMENDATION

To be received for information.

INFORMATION

Further to the Memo of September 17, 2015 staff have followed up with the consulting engineer to assist in reducing the budget impact of estimated over runs in the project and finalizing the tender documents for issue in December.

The tender will include some items as options and submissions are to be priced as such. Other items will be negotiated prior to finalizing an agreement with a construction company once we see the prices that come back for the project. The tender is scheduled to be advertised in the next week or two and will close sometime in February. The engineers have been directed to finalize the documents and advertise the project.

Once pricing has been received, we will be able to reassess the project costs and an update will be provided to Council at that time.

Prepared and Submitted by:

Reviewed by:

Patrick Cormier, Chief Administrative Officer

Name, Position